

Project Milestone 1





State	Year	Generation type
All	2020	Natural Gas

2001
2002
2003
2004
2005
2006
2007
2008

Progress so far

1. Used Python to clean dataset by combining all yearly worksheets into a single dataset covering 2001–2026 and removing duplicates, incomplete, and incorrect information.
2. Initial Streamlit Implementation of Interactive U.S. Map with State Boundaries/Labels
3. Building the initial SQL database containing information needed for the dashboard using the correct formatting.
4. Learning how to implement StreamLit via a container. Reviewing slides and collaborating during team meetings to settling on a layout and data structure.

Key Accomplishments/Remaining Tasks

1. Build self contained application demonstrating the work so far.
2. Finalize the SQL database with additional sources of information pertaining to our design. This may include power consumption and distribution, imports and exports, per capita information.
3. Commits
    a. Micah Bullard - 7 Commits
    b. Malte Kuhn - 16 Commits
    c. Dayton McCall - 8 Commits

Challenges and Successes

1. Slide 3 must discuss the remaining next steps and any obstacles or blockers that might need to be addressed
2. Integrating the SQL database with Streamlit dashboard
3. how to call specific data
4. Should the dashboard call using generated SQL queries